5th QUARTERLY PROGRESS REPORT
2"Y Quarter 2022
PROTECO LANDFILL SUPERFUND SITE

Peinuelas, Puerto Rico

Report Date: July 15, 2022
Reporting Period: April 1, 2022 through June 30, 2022

This Quarterly Progress Report was prepared by de maximis, inc. for the PROTECO Site (Site) on behalf of
the Proteco Landfill Superfund Site Generators Parties Group (Group), pursuant to Paragraph 34(a) of
the Administrative Settlement Agreement and Order (Order) on Consent for Remedial Investigation (RI)
/Feasibility Study (FS) and Section XlIl, Task 12, of the Statement of Work (SOW) attached to the Order
as Attachment C.

QUARTERLY PROGRESS REPORT ELEMENTS

The four (4) Quarterly Progress Report Elements, and their sub-elements, are defined in the SOW, Task
12 and are itemized below:

1. Summary of Settlement Agreement Compliance Actions Performed this Quarter

1.1 Installation of SWPPP Best management Practices (BMPs)
The BMPs required for Waste Unit 14 were installed from April 11 through April 14, 2022, in
accordance with the EPA approved SWPPP. There was a delay in receiving the BMP materials
for Waste Unit 14 due to supply chain issues. The BMPs for the remainder of the Site were
installed during the preceding quarter. Photographs of some of the BMPs are included in
Attachment A.

1.3 Site Vegetation Clearing
Site vegetation clearing began on February 15, 2022 and concluded on April 11, 2022.
Approximately thirty-five (35) acres of vegetation was cleared within the Site fences.
Photographs of some of the Waste Units after the Site vegetation clearing was completed are
included in Attachment A.

1.4 Site Waste Unit Survey
The survey of the waste units (WU) was completed the week of April 11, 2022. The base of the
cap for each WU was staked and labeled. WU 8 was not staked since there is no visual or
physical evidence of its location. Photographs of a few examples of the survey stakes are
included in Attachment A.
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1.5 Site Reconnaissance Visit (SRV)

3.1

3.2

3.3

3.4

3.5

The SRV was held on Tuesday, May 3, 2022, from approximately 10:00 AM until approximately
1:30 PM. The purpose of the SRV was to walk the Site, observe the current conditions and
visually survey the reported locations of the WUs. Photographs of the SRV are included in
Attachment A. The Group submitted the “Site Reconnaissance Visit Summary” to EPA on
Wednesday June 8, 2022. A copy of the Site Reconnaissance Visit Summary is included as
Attachment B.

Summary of sampling and tests performed at the Site by the Respondents this Quarter
No media sampling or laboratory testing was performed by the Group during this quarter.
Summary of Work and Schedule Planned for Next Quarter (July through September 2022)
Scoping and Planning Technical Memorandum (SPTM)

The SPTM was submitted to EPA on July 1, 2022. The submission date was approximately sixty
(60) days following the Site Reconnaissance Visit.

Technical Meeting No. 1

The AOC-SOW states that Technical Meeting No. 1 is to be held thirty (30) days following
submission of the SPTM. EPA confirmed that the date for Technical Meeting No. 1 is August 2,
2022. The meeting will be held remotely using the Microsoft Teams platform.

Routine Site Inspections
A routine Site inspection is anticipated to be conducted during the next quarter. The inspection

would document the condition of the Site boundary fences, waste unit caps, vegetation growth,
stormwater BMPs and if any livestock are present on the Site or have caused any damage to
these features. An inspection might also be necessary if the Site is impacted by a hurricane or a
major earthquake.

Schedule for Planned Work
A simplified Gantt chart schedule is provided with this report as Attachment C. We potentially
could begin work on the RI Workplan if EPA approves the SPTM during the next quarter.

Impact of Planned Work on RI/FS Completion Schedule

The May 3, 2022 Site Reconnaissance Visit was the first major milestone in the RI/FS process
with all subsequent activities, meetings and deliverables measured from that date in the
schedule.




5t QUARTERLY PROGRESS REPORT
PROTECO LANDFILL SITE

2" Quarter 2022

July 15, 2022

Page 3

4.1

Summary of Problems, Delays and Solutions

Problems Encountered During this Quarter

4.1.1

4.1.2

Livestock Remain Present on the Site

As reported in the 1%t Quarterly Progress Report (July 15, 2021), the attorney for the
landowner verbally confirmed to the Group that there is no lease or grazing rights
agreement between the landowner and the livestock owner. The Quarterly Reports,

and several other telephone and email communications, have informed EPA that the
presence of livestock at the Site presents an ongoing worker safety issue and a potential
damage concern for the BMP installations, WU caps, Site fences and future Rl Site work.

The Proteco Technical Committee Co-chairs and de maximis held a conference call with
EPA on June 8, 2022 to discuss the livestock situation. EPA sent a letter to the livestock
owner on June 23, 2022 informing him that he is to remove his animals, pens/corral,
abandoned refrigerators, and other debris from the Site by July 31, 2022, and take steps
to prevent debris and livestock from reentering the Site.

A copy of the email containing the conference call summary submitted to EPA is in
Attachment D. A copy of the letter sent to the livestock owner is included in
Attachment D.

Off-Site sedimentation ponds and bypass canal

In a September 27, 2021 email to EPA, the Group requested that EPA verify whether the
Upper and Lower Sedimentation Ponds are a component of the Pefiuelas Valley
Landfill’s (PVL) current NPDES permit. Based on follow-up communication with EPA, we
understood that the issue was referred to the EPA NPDES section. As of June 30, 2022,
the Group has not received any information from the EPA NPDES section about this
issue. In a separate effort to learn about PVL’s stormwater management, the Group
submitted a FOIA request to EPA on November 2, 2021 to obtain copies of PVL's NPDES
permit, EPA inspections, engineering plans and reports. As of June 30, 2022, the Group
had received a few PVL files from EPA in response to the FOIA request. EPA indicated in
aJune 30, 2022 email and a July 2, 2022 letter that it is continuing to search for
documents responsive to the request and that it anticipated completing the response to
the FOIA request in September 2022. It would appear that EPA requires more time to
complete its search of their records in response to the FOIA request.
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4.2

4.3

4.4

4.5

4.1.4 Lack of existing Site boundary survey data
As reported in the 2" Quarterly Progress Report, the surveyor determined that no
public land records or private lease records exist which contain any survey data or
specific location information regarding the Site boundaries. The surveyor also could not
find any public records with the legal boundaries for the two (2) landfill operations
which are adjacent to the Site, namely the PVL and the Ecosystems landfill. The
landowner’s attorney did not have any records that describe the Site boundaries. As a
result, the approximate Site operational boundaries have been established through
surveying the barbed wire fence that now surrounds the Site.

4.1.5 Novisual evidence of the Location for Waste Unit 8
Once the vegetation had been cleared from the western section of the Site, Geosyntec
attempted to determine the location of Waste Unit 8. Geosyntec could not find any
physical evidence of the waste unit in the location, as described in the historical Site
documents or shown on the historical Site figures. The SRV attendees also observed
the reported Waste Unit 8 area and the lack of physical or visual evidence which might
indicate the potential location of the waste unit.

Anticipated or Potential Problems Next Quarter

Until the livestock are removed from the Site, the potential remains for the animals to stop or
interfere with Site maintenance and the upcoming Rl work. The livestock have caused damage
to the Site fences and BMPs and caused work stoppages during the previous quarter. The Group
anticipates that the livestock will remain a problem at the Site until they are removed. Ina
letter dated June 23, 2022, the EPA directed the livestock owner to remove his animals from the
Site by July 31, 2022 (letter is included in Attachment D). Any animal pens, corral, abandoned
refrigerators and other debris remaining on the Site after that date will be considered
abandoned and will be removed from the Site. The area where the livestock pen and corral are
located is needed for the Site trailers, parking lot and materials staging in support of upcoming
RI work. In August 2022, the gates to the Site will be locked and the Site fence will be inspected.

Schedule Delays Encountered This Quarter
No schedule delays were encountered during this quarter.

Anticipated or Potential Schedule Delays Next Quarter
No schedule delays are anticipated during the next quarter.

Solutions Implemented to Address Actual Problems or Schedule Delays This Quarter

The field work was completed on, or ahead, of schedule this quarter. The delay in the Site
vegetation clearing work at the beginning of this quarter due to the mechanical issues with the
mowers did not affect the overall schedule as this work was completed on April 11, 2022. The
unplanned fence repairs caused by the livestock during this quarter did not affect the overall
schedule.
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4.6 Solutions Planned to Address Anticipated Problems or Schedule Delays Next Quarter

EPA will be contacted should the livestock present a worker or visitor safety issue. Should the
livestock, adverse weather conditions, public health issues (e.g., the Covid 19 pandemic), and/or
other issues, prevent the Group from performing routine Site inspections, maintenance or other
Site work required for meeting the upcoming Rl schedule, the Group will consult with EPA to
request an extension.
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Attachment A

Photographs
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BMPs installed in storm drainage channel near west Site boundary
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General view of Waste Units 2 & 3 after vegetation clearing
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General view of Waste Unit 14 after vegetation clearing
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Survey stake No. 2 at the base of the cap for Waste Units 2 & 3
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Survey stake No. 9 at the base of the cap for Waste Unit 13
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A Group of Six (6) Horses Near CAMU 9 and West Gate
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Todd Kafka in Bypass Canal, May 3, 2022

Raul Colon in Bypass Canal, June 25, 2021
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West Abutment Lower Sedimentation Pond Dam, June 25, 2021
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Attachment B

Site Reconnaissance Visit Summary
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de maximis, inc.

450 Montbrook Lane

Knoxville, TN 37919

865-691-5052 phone
865-691-6485 fax

-Via Email-
Luna.Zolymar@epa.gov
Leshak.Andrea@epa.gov

June 8, 2022

Zolymar Luna Diaz, RPM

United States Environmental Protection Agency, Region 2
Caribbean Environmental Protection Division

City View Plaza II Suite 7000

Road PR-165 KM 1.2

Guaynabo, PR 00968

Andrea Leshak, Esq.

Attorney-Advisor

United States Environmental Protection Agency, Region 2
Office of Regional Counsel

290 Broadway

17th Floor

New York, NY 10007

Subject: Submission of the May 3, 2022 Site Reconnaissance Visit Summary for the Proteco Landfill Superfund Site,
Penuelas, Puerto Rico

Dear Ms. Luna and Ms. Leshak:

I write on behalf of the PROTECO Landfill Superfund Site potentially responsible parties’ group (“Group”), pursuant to
Paragraph 34(a) of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility
Study (“Order”) and Section II (A), of the Statement of Work attached to the Order as Appendix C. In accordance with the
Order and SOW, we are submitting this summary of the May 3, 2022 Site Reconnaissance Visit (SRV) to the United States
Environmental Protection Agency (“EPA”).

The Group is submitting the SRV Summary to EPA to document the event. The SRV Summary also documents the attendees

and the general condition of the Site at the time of the visit. Please contact me if you require additional information or have
any questions regarding the SRV Summary.

Sincerely,

;@pr/ 7] o Jlaicer

Daniel N. Gainer, PG
Project Coordinator

Cc: Proteco Landfill Superfund Site Technical Committee
Mike Miller, de maximis, inc.
Jaime Feliciano, Geosyntec, Project Consultant

Allentown, PA e Clinton, NJ e Knoxville, TN e Farmington Hills, MI e Riverside, CA
St. Charles, IL o Sarasota, FL eJacksonville, FL ® Houston, TX e Windsor, CT e Waltham, MA

SharePoint:3278 Proteco/de maximis documents/SRV summary Transmittal Letter-June 2022.docx



PROTECO LANDFILL SUPERFUND SITE
Peiiuelas, Puerto Rico

Site Reconnaissance Visit Summary

1. Introduction

The PROTECO Landfill Superfund Site potentially responsible parties’ group (Group), pursuant to Paragraph
34(a) of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/
Feasibility Study (Order) and Section Il (A), of the Statement of Work (SOW) attached to the Order as
Appendix C, submits this summary of the Site Reconnaissance Visit (SRV) to the United States Environmental
Protection Agency (EPA).

The SRV for the Proteco Landfill Superfund Site (Site) was held from approximately 10:00 AM until
approximately 1:30 PM on Tuesday, May 3, 2022. The purpose of the SRV was to walk the Site, observe the
current conditions and visually survey the reported locations of the Waste Units (WUs).

The following is a list of the EPA Representatives that attended the SRV:
e Zolymar Luna RPM, EPA Region 2;
e Omar Santiago, Department of Natural and Environmental Resources (DNER);
e Pascual Veldzquez, DNER;
e Michael Valentino, CDM Smith, EPA’s oversight contractor; and
e Guillermo Hernandez-Lopez, CDM Smith.

The following is a list of the Group representatives that attended the SRV:
e Mike Miller, de maximis;
e Dan Gainer, de maximis;
e Todd Kafka, Geosyntec;
e Jaime Feliciano, Geosyntec;
e Rachel Zajac-Fay, Geosyntec; and
e Raul Colon, Checkpoint.

2. Summary of the SRV Observations
The SRV participants met near the west gate and held a brief health and safety meeting at the beginning of

the SRV. Heat stress, personal hydration and trip hazards while walking the Site were discussed in the
meeting. The weather was hot (85°F) and sunny during the SRV.

There were seven (7) horses present inside the Site fence near the west gate area. The horses were observed
by the EPA representatives and the Group representatives. The horses remained in the general area of the
animal pen and Corrective Action Management Unit (CAMU 9) during the SRV. The EPA representatives were
shown the animal pen, loading chute and a barbed wire corral that are located near the west gate inside the
Site. The EPA representatives were shown the abandoned refrigerators which the livestock owner uses to
water his animals. Photos 1 through 4 show the livestock pen, abandoned refrigerators and horses in the west
gate area.
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The Group representatives asked for EPA’s assurance that they will follow through with the livestock owner to
have the animals removed from the Site. Zolymar Luna stated she would contact the livestock owner. The
horses remained away from the group during the SRV.

Jaime Feliciano explained to the group that the boundary stakes for each waste unit (WU) are located at the
base of the cap slopes and are labeled. Jaime noted that earlier maps of the Site depicted the tops of the caps
on all the WUs and did not capture the total extent of each cap because the base of the cap slopes had not
been surveyed. The figures that will be included in the Scoping Planning and Technical Memorandum (SPTM)
will show the total surveyed cap area for each WU.

The group discussed that clearing the vegetation and small trees with diameters less than four (4) inches
across the Site prior to the SRV greatly improved access to all the WUs and the ability to see them and other
Site features.

2.1 Waste Unit 5 (WU 5)

The SRV group began by walking from the west gate area to WU 5 which is reported to be a former drum
burial area. Jaime Feliciano pointed out the survey stakes that marked the base of the WU to the group.
Jaime also showed the remnants of an old electric transmission tower location on the north side of WU 5 to
the group. Old insulators, guy wires and other related debris are present in this location. Photo 5 shows a
general view of WU 5.

2.2 Waste Unit 1 (WU 1)

The group walked from WU 5 to WU 1. There is an old access gate present in the fence on the north side of
WU 1. The broken strand of barbed wire observed by EPA on April 14, 2022, was adjacent to this gate. It
would appear that this strand of wire was broken by a tree limb because the brush on the outside of the fence
is too dense for the livestock to pass through to access it. The broken strand of wire will be repaired during a
future Site inspection visit. Photo 6 shows a general view of WU 1.

EPA asked questions about the age of the passive gas vents in the WU 1 cap. Geosyntec responded that it is
assumed that they were installed on or about 1999. Geosyntec stated that no construction records have been
found for WU 1.

2.3 Waste Unit 2 and Waste Unit 3 (WU 2 and WU 3)

The group walked from WU 1 to WU 2 and WU 3. The 2019 HRS Report (Weston 2019) stated that WU 2 and
WU 3 were to be capped at the same time and both WUs share a single continuous cap. WU 2 and WU 3 are
at the highest elevation on the western portion of the Site. These WUs were reported to be drum disposal
areas. Yellow flagging to the northeast of WU 2 and WU 3 which marked a potential PR Nightjar nesting area
was shown to the group. Photo 7 shows a general view of WU 2 and WU 3.

2.4 Waste Unit 7 (WU 7)
The group walked from WU 2 and WU 3 to WU 7. WU 7 was reported (Weston 2019) to be a former
neutralization pit. The neutralization pit was used to alter the pH level of potentially corrosive wastes by



Proteco Landfill Site
May 3, 2022 SRV Summary
Page 3

dilution or chemical neutralization so the treated material could be stored and/or transported in compliance
with transportation and/or environmental regulations The neutralization pit was reported (Weston 2019) to
have been excavated into the soil and did not have a liner. Photo 8 shows a general view of WU 7.

2.5 Waste Unit 14 (WU 14)

The group walked from WU 7 to WU 14. WU 14’s eastern limit is the boundary with Ecosystems. WU 14 is the
largest of the WUs and encompasses approximately eleven (11) acres. WU 14 is at the highest elevation on
the eastern portion of the Site. WU 14 is reported (Weston 2019) to be a non-hazardous unit. Photo 9 shows a
general view of WU 14.

2.6 Above Ground Storage Tanks (ASTs)

The group walked to the four (4) ASTs located across the access road from the southwest corner of WU 14
and to the east of the reported (Weston 2019) location for WU 8. The ASTs lie horizontally and have the
approximate dimensions of 10-feet in diameter by 50-feet in length (estimated 30,000-gallon capacity each).
In a September 23, 2005 Site Reassessment letter from the Puerto Rico Environmental Quality Board (EQB) to
the USEPA included as an appendix in the 2019 HRS Report, it was reported that these ASTs were used to
collect non-hazardous wastewaters and were emptied and cleaned before PROTECO ceased their operations.
No attempt was made during the SRV to open or inspect the ASTs to determine if any liquids were present.
Photo 10 shows a partial view of the AST area.

2.7 Waste Unit 8 (WU 8)

The group walked from the ASTs to the reported (Weston 2019) general location of WU 8. No visual
indicators are present to define the location of WU 8. No survey data for WU 8 was contained in the HRS
Report (Weston 2019). Since there is no physical/visual indication for the location of WU 8 it was not possible
for Geosyntec to place survey stakes for this WU with any reasonable degree of certainty. A small mound of
soil with apparent liner material is located to the west of the reported WU 8 location. However, at this time it
is not possible to know if this material was associated with WU 8. Photo 11 shows a general view of reported
location of WU 8.

2.8 Corrective Action Management Unit (CAMU) 9

The group walked from the WU 8 area past the livestock pen and barbed wire corral to CAMU 9. Horses were
present near CAMU 9 during this portion of the SRV. CAMU 9 is reported (Weston 2019) to include the former
oil evaporation pond and Waste Units (WUs) 10, 11, 12 and 16. All of these WUs are located under a single
continuous cap. A small concrete structure located on the west flank of CAMU 9 is reported (Weston 2019) to
have been used as a leachate pump house. Gas vents are located along the crest of CAMU 9. Photo 12 shows
a general view of CAMU 9.

2.9 Waste Unit 13 (WU 13)
The group walked to WU 13 which is located to the east-southeast of CAMU 9. An erosion area is located on
the west flank of WU 13. Liner material appears to be exposed in this erosion area (see photo 13).
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2.10 Waste Unit (WU 17)

WU 17 was viewed by the group from the southern end of CAMU 9. The group could see that the vegetation
had been cleared on top of WU 17. The vegetation on the western side slope of WU 17 was not cleared due to
the steepness of the slope.

2.11 Sedimentation Ponds and Bypass Canal

The group left the Site and drove to the parking area near the two (2) sedimentation ponds south of the Site.
New signs had been posted for the sedimentation ponds (see photographs 14 through 16). These signs were
not posted by the Proteco Group. de maximis conveyed to EPA Proteco Group’s continued concern about the
bypass canal. The bypass canal was not constructed by the Proteco Group and redirects stormwater from the
EC Waste facility and the [northern] portion of the Proteco Site away from the sedimentation ponds. Zolymar
stated that she would like information about the 1999 Proteco Resource Conservation and Recovery Act
(RCRA) closure plan(s) and any plans/information about the sedimentation ponds contained in those plan(s).
Zolymar asked if the Valdeviesos (the landowners) had approved building the sedimentation pond(s), which
could not be answered by the Group representatives that attended the SRV.

de maximis and Geosyntec walked to the bypass canal and took pictures to document the conditions on May
3, 2022 to compare them to photos taken on June 25, 2021. Photos 17 through 20 compare the condition of
the bypass canal and the west abutment of the lower sedimentation dam from June 25, 2021 to May 3, 2022.
The photos show that the bypass canal was still present on May 3, 2022 and is still functioning to channel
stormwater from EC Waste and the [northern] portion of the Proteco Site so that it does not enter the
sedimentation ponds. The photos also show the current condition of the west abutment of the lower
(primary) sedimentation pond dam. The bypass canal and west abutment of the sedimentation pond dam
appear to be in a worse condition than was previously reported to EPA in June 2021. It would appear that the
stormwater which has flowed through the bypass canal since the June 2021 visit has eroded more soil
material from the sediment pond dam’s west abutment and the adjacent hillside.

The SRV concluded at approximately 1:30 PM and all parties left the Site.

3.0 Conclusion

This summary provides written and photographic documentation that the Group conducted the SRV as
required by Section Il (A), of the SOW attached to the Order as Appendix C on Tuesday, May 3, 2022. The

EPA, Puerto Rico DNER and the EPA oversight contractor participated in the SRV. All the participants observed
the presence of horses, a livestock pen, barbed wire corral, abandoned refrigerators and other debris near the
west gate. All the participants walked the Site and viewed the general Site condition and the condition of the
WUs located within the Site boundary. All the participants viewed the sedimentation ponds and could observe
the presence of a stormwater bypass canal located on the west side of these ponds.

The next action required by Section Il of the SOW is the submission to EPA of the Scoping Planning and
Technical Memorandum (SPTM) sixty (60) days following the SRV.
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PHOTOGRAPHS
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Photo 4: Livestock Pen, Abandoned Refrigerators and Horses Near West Gate
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Photo 6: General View of WU 1 (WU 2 and WU 3 in background)
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Photo 8: General View of WU 7 (EC Waste in background)



Proteco Landfill Site

May 3, 2022 SRV Summary

Page 10

iew of WU 14

: General V

Photo 9

Partial View of AST Area

Photo 10



Proteco Landfill Site
May 3, 2022 SRV Summary
Page 11

Photo 12: General View of CAMU 9
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Photo 14: Sign for Sedimentation Pond 1 (Lower Dam and Spillway Pipes in background)
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Photo 16: Signs Near Sedimentation Ponds
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Photo 17: Todd Kafka in Bypass Canal, May 3, 2022
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Photo 18: Raul Colon in Bypass Canal, June 25, 2021
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Photo 20: West Abutment Lower Sedimentation Pond, June 25, 2021
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Attachment C

Gantt Chart Schedule



DRAFT FOR PLANNING PURPOSES

ID Task Name Duration |1,2021 |Half2,2021 |Half1,2022 |Half2,2022 | Half1,2023 |Half2, 2023 |Half1,2024 |Half2,2024 | Half1,2025 |Half2, 2025 |Half1,2026 |Half2, 2026 |Half1,2027 |Half2,2027 |Half1,2028 |Half2
MIiM s lsInlyImimiglsinigImimioglsInliyImimiglsiniyimImioglsInisgImimlislsInisImimMiglsiniyImMmIimly
1 PROJECT DURATION 2690 days | 1
2 Task 1: RI/FS Scoping and Planning 90 days —
3 Site Reconnaissance (conducted on 0 days ue May 3, '22
05/03/2022)
4 RI/FS Scoping and Planning Technical Memo 60 days
(w/in 60 calendar days of Site Reconnaisssance)
Submit RI/FS SPTM 0 days olFri Jul 1, '22
6 Technical Meeting 1 - RI/FS Work Plan 0 days ¢ SunJul 31,22
Pre-Submittal (w/in 30 calendar days after
submitting SPTM)
7 Task 2: RI/FS Work Plan: Field Sampling Plan, 210 days "
QAPP, H&S Plan and Cultural Resources Survey
17 Task 4: Site Characterization 262 days I 1
29 Task 5: RI/FS Work Plan Addendum* 271 days I 1
43 Task 6: Implementation of the RI/FS Work Plan 150 days  ——
Addendum*
56 Task 7: Identification of Candidates Technologies 90 days | —
61 Task 8: Treatability Studies 444 days ! 1
83 Task 9: Baseline Risk Assessment 874 days I 1
157 Task 10: Remedial Investigation Report 195 days ——
168 Task 11: Feasibility Study: Development And 90 days | —
Screening of Remedial Alternatives
171 Task 12: Quarterly Progress Report & Meetings 2375 days | 1
207 Task 13: Feasibility Study Report 165 days —
Task Project Summary l I Manual Task I I Start-only C Deadline A 4
PROTECO TENTATIVE PROJECT SCHEDULE Split Gonnooooaoon Inactive Task Duration-onl Finish-onl | Progress
(DRAFT) JUNE 2022 P Y Y 9
*To be requested by EPA if necessary. Milestone L 2 Inactive Milestone Manual Summary Rollup s External Tasks Manual Progress
Summary 1 Inactive Summary [ I Manual Summary 1 External Milestone o

Page 1
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Attachment D

June 21, 2022 Summary of June 8, 2022 EPA
Conference call

with
June 24, 2022 EPA Follow-up Correspondence
and

June 23, 2022 EPA Letter to the Livestock Owner



Dan Gainer

From: Leshak, Andrea <leshak.andrea@epa.gov>

Sent: Friday, June 24, 2022 11:14 AM

To: Guariglia, Dale

Cc: kdavis@foxrothschild.com; Lexi Jaluria (lexi,jaluria@milliporesigma.com); ‘Lisa Cich'; Dan Gainer; Luna,
Zolymar; Michael Miller

Subject: RE: Proteco Landfill Superfund Site - Livestock

Attachments: Notification Letter - Gates Closure- Spanish Draft Letter to Mr. Serna.pdf

** WARNING EXTERNAL SENDER **

Dale,
Thank you for your email.

| am writing to let you know that EPA had a phone conversation with Mr. Serna regarding the livestock and the debris at
the PROTECO Superfund Site. EPA also mailed the attached letter to Mr. Serna, confirming the details of the
aforementioned conversation.

Please note that during the phone conversation, Mr. Serna indicated that he has not encouraged or purposely allowed
any livestock to enter the Site.

EPA recommends that an inspection of the entire fence be completed on or around the same day that the gates at the
Site are to be locked. We request that the PRP Group perform this task and document it via video or photos.

Please let us know if you have any questions or would like to discuss the above.

Many thanks,
Andrea

From: Guariglia, Dale <daguariglia@bclplaw.com>

Sent: Tuesday, June 21, 2022 10:21 AM

To: Leshak, Andrea <leshak.andrea@epa.gov>

Cc: Davis, Karen <KDavis@foxrothschild.com>; Lexi Jaluria (lexi.jaluria@milliporesigma.com)
<lexi.jaluria@milliporesigma.com>; 'Lisa Cich' <LisaAnn.Cich@emdgroup.com>; 'Dan Gainer'
<dgainer@demaximis.com>; Luna, Zolymar <Luna.Zolymar@epa.gov>; Michael Miller <m2 @demaximis.com>
Subject: RE: Proteco Landfill Superfund Site - Livestock

Andrea,

Thank you again for Zolymar, Jim, and you joining us for our call on June 8 to discuss the livestock
situation on the Proteco Superfund Site. This is obviously a unique situation having livestock regularly
coming onto a Superfund Site where the livestock is not owned by the Site owner. As we discussed,
the livestock presents safety concerns to the workers on the Site, and with the additional equipment
which will be brought onto the Site as the RI work gears up, there is a risk to the livestock
themselves.



We appreciate that EPA is going to send a letter to the livestock owner informing him that he is to
remove his animals, pens/corral, abandoned refrigerators, and other debris from the Site by a
specified date, and take steps to prevent debris and livestock from reentering the Site. At such time,
the PRP Group is going to lock the gates to the Site, so it is important that he remove any remaining
animals from the Site or they risk being trapped in the Site. If he fails to remove the animal
pens/corral, and other debris from the Site by such date, then the PRP group will remove all of it and
dispose of it. As we discussed, exactly where the livestock pens are located now is where the Group
plans to install a gravel pad to be used for parking and as a staging area for various equipment
required for the RI work.

Please copy the PRP Group and the Site owner on your correspondence to the livestock owner.
Thank you,

Dale

E| DALE A. GUARIGLIA
Partner
BRYAN CAVE LEIGHTON PAISNER LLP - St. Louis, MO USA
dale.guariglia@bclplaw.com
T: +1 314 259 2606 M: +1 314 705 4401
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June 23, 2022

Victor Serna Vega
HC-0121454
Penuelas, PR 00624

RE: PROTECO Superfund Site, Petiuelas, Puerto Rico

Estimado Sr. Serna:

La siguiente es para informarle, que la Agencia de Proteccion Ambiental de los Estados Unidos estara
cerrando con candado aquellos portones que dan acceso al area previamente ocupada por PROTECO
(vertedero de desperdicios peligros y ahora en investigacion bajo el programa de remediaciéon ambiental
federal de Superfundo) en aproximadamente un mes, durante el mes de julio del 2022. Segtin
comunicado durante la llamada del 22 de junio 2022, por este medio le notificamos y solicitamos que
remueva ganado, caballos y/o cualquier pertenencia en o antes del 31 de julio de 2022. Cualquier
material o equipo que permanezca en PROTECO después del 1 de agosto 2022, se considerara
abandonado y sera removido de los predios.

Si desea discutir este asunto, favor de comunicarse conmigo llamando al 787-977-5844.

Gracias por su cooperacion en este asunto.

Sinceramente,

Gerente de Remediacion

Cc:  Mr. Cepeda (via email)
Mr. Guariglia (via email)
Ms. Davis (via email)



Translation of EPA Letter to Mr. Serna
June 23, 2022

Victor Serna Vega HC-0121454
Pefiuelas, PR 00624

RE:  PROTECO Superfund Site, Pefiuelas, Puerto Rico

Dear Mr. Serna:

The following is to inform you, that the US EPA will lock the gates that access the Proteco Site (hazardous waste landfill and now under
investigation via EPA Superfund remediation) in approximately 1 month, during the month of July 2022. According to the
communication during our July 22, 2022 call, by this letter we are providing notification and request that you remove livestock, horses
and/or whatever belongings on or before July 31, 2022. Whatever material or equipment that remains on the Proteco Site after August
1, 2022, will be considered abandoned and will be removed from the lot.

If you would like to discuss this matter, please contact me via 787-977-5844.

Thank you for your cooperation in this matter.

Sincerely,

Zolymar Luna Diaz
Remediation Manager
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